

NUIS Scheme: Time-lines for Activities

SL. NO.	TOWN	STATE	1:10000 & 1:2000 Scales		Mapping at 1:10,000 Scale						Mapping at 1:2,000 Scale				NUDB&I		Final NUIS Deliverable	Remarks
			Area Finalisation	Shape File Generation	Satellite Data Acquisition (P5)	Satellite Data Acquisition (P6)	Geo-referencing (Receipt of georeferenced data with AOI from SOI)	Thematic Map Generation	Draft Deliverables to SNA	Final Deliverables to SNA	Aerial Data supply by NRSA	Map Generation	Draft Deliverables to SNA	Final Deliverables to SNA	Draft Data Delivered to TCPO	Final Data		
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	18
1	Port Blair	Andaman & Nicobar Islands	Completed	Jun-08	#Partial supply & full supply by Apr. 2009	#Partial supply & full supply by Apr. 2009	Sep-09	Mar-10	May-10	Nov-10	Jan-09	Jan-10	Mar-10	Sep-10	May-09	Nov-09	May-11	Aerial data will be supplied by Air Force to SOI
2	Adilabad	Andhra Pradesh	Completed	Completed	Supplied	Supplied	Apr-08	Sep-08	Nov-08	May-09	Data delivered Mar-08	Mar-09	May-09	Nov-09	Sep-08	Mar-09	May-10	10K Mapping by Dec.2008
3	Dharmavaram	Andhra Pradesh	Completed	Completed	Supplied	Supplied	Mar-08	Sep-08	Nov-08	May-09	Data delivered Mar-08	Mar-09	May-09	Nov-09	Sep-08	Mar-09	May-10	10K Mapping by Dec.2008
4	Madanapalle	Andhra Pradesh	Completed	Completed	Supplied	Supplied	Mar-08	Dec-08	Feb-09	Aug-09	Data delivered Mar-08	Mar-09	May-09	Nov-09	Sep-08	Mar-09	Nov-09	
5	Nalgonda	Andhra Pradesh	Completed	Completed	Supplied	Supplied	Mar-08	Dec-08	Feb-09	Aug-09	Data delivered Mar-08	Mar-09	May-09	Nov-09	Sep-08	Mar-09	May-10	10K Mapping by Nov.2008
6	Srikakulam	Andhra Pradesh	Completed	Completed	Supplied	Supplied	Jun-08	Jul-09	Sep-09	Mar-10	Jan-09	Jan-10	Mar-10	Sep-10	Sep-08	Mar-09	Mar-11	Data for 10k referred back to SOI, Aerial Photos will be supplied by Dec.
7	Tadepaligudem	Andhra Pradesh	Completed	Completed	Supplied	Supplied	Mar-08	Sep-08	Nov-08	May-09	Data delivered Apr-08	Apr-09	Jun-09	Dec-09	Sep-08	Mar-09	Jun-10	
8	Along	Arunachal Pradesh	Completed	Completed	Supplied	Supplied	Aug-08	Jul-09	Sep-09	Mar-10	Nov-08	Nov-09	Jan-10	Jul-10	May-07	Nov-07	Jan-11	Aerial Photos will be supplied by March 2009 by NRSA to SOI
9	Daporijo	Arunachal Pradesh	Completed	Completed	Supplied	Supplied	Sep-08	Nov-09	Jan-10	Jul-10	Nov-08	Nov-09	Jan-10	Jul-10	Apr-07	Oct-07	Jan-11	Data for 10 K referred back to SOI, Aerial Photos will be supplied by March 2009 by NRSA to SOI
10	Dibrugarh	Assam	Completed	Completed	Supplied	Supplied	Sep-08	Apr-09	Jun-09	Dec-09	Nov-08	Nov-09	Jan-10	Jul-10	Feb-09	Aug-09	Jan-11	Aerial Photos will be supplied by March 2009 by NRSA to SOI
11	Nagaon	Assam	Completed	Completed	# Feb-09	Supplied	Jan-09	Nov-09	Jan-10	Jul-10	Nov-08	Nov-09	Jan-10	Jul-10	Feb-09	Aug-09	Jan-11	Aerial Photos will be supplied by March 2009 by NRSA to SOI
12	Silchar	Assam	Completed	Completed	Supplied	Supplied	Sep-08	Jul-09	Sep-09	Mar-10	Nov-08	Nov-09	Jan-10	Jul-10	Feb-09	Aug-09	Jan-11	Data of 10 K referred back to SOI, Aerial Photos will be supplied by 10K Mapping by Nov.2008, Aerial Photos will be supplied by March 2009 by NRSA to SOI
13	Tezpur	Assam	Completed	Completed	Supplied	Supplied	Mar-08	Sep-08	Nov-08	May-09	Total Station Survey	Jan-09	Apr-09	Oct-09	Feb-09	Aug-09	Apr-10	Aerial Photos will be supplied by March 2009 by NRSA to SOI
14	Tinsukia	Assam	Completed	Completed	Supplied	Supplied	Sep-08	Nov-09	Jan-10	Jul-10	Nov-08	Nov-09	Jan-10	Jul-10	Feb-09	Aug-09	Jan-11	Aerial Photos will be supplied by March 2009 by NRSA to SOI
15	Arrah	Bihar	Completed	Completed	Supplied	Supplied	Mar-08	Sep-08	Nov-08	May-09	Mar-09	Mar-10	May-10	Nov-10	Feb-09	Aug-09	May-11	
16	Bhagalpur	Bihar	Completed	Completed	Supplied	Supplied	Mar-08	Dec-08	Feb-09	Aug-09	Mar-09	Mar-10	May-10	Nov-10	Feb-09	Aug-09	May-11	
17	Darbhanga	Bihar	Completed	Completed	Supplied	Supplied	Mar-08	Dec-08	Feb-09	Aug-09	Mar-09	Mar-10	May-10	Nov-10	Feb-09	Aug-09	May-11	
18	Muzaffarpur	Bihar	Completed	Completed	Supplied	Supplied	Mar-08	Dec-08	Feb-09	Aug-09	Mar-09	Mar-10	May-10	Nov-10	Feb-09	Aug-09	May-11	
19	Patna	Bihar	Completed	Completed	Supplied	Supplied	Dec-08	Nov-09	Jan-10	Jul-10	Mar-09	Mar-10	May-10	Nov-10	Feb-09	Aug-09	May-11	
20	Chandigarh	Chandigarh	Completed	Completed	Supplied	Supplied	Jun-08	Jul-09	Sep-09	Mar-10	Dec-09	Dec-10	Feb-11	Aug-11	Feb-09	Aug-09	Feb-12	Aerial Photos will be supplied by Dec 2008 by NRSA to SOI
21	Bhilai Nagar	Chattisgarh	Completed	Completed	Supplied	Supplied	Apr-08	Dec-08	Feb-09	Aug-09	Nov-09	Nov-10	Jan-11	Jul-11	Aug-08	Feb-09	Jan-12	10K Mapping by Apr. 2009, Aerial Photos will be supplied by Dec. 2008 by NRSA to SOI
22	Bilaspur	Chattisgarh	Completed	Completed	Supplied	Supplied	Dec-08	Jul-09	Sep-09	Mar-10	Nov-09	Nov-10	Jan-11	Jul-11	Aug-08	Feb-09	Jan-12	10K Mapping by Dec.2008, Aerial Photos will be supplied by Dec. 2008 by NRSA to SOI
23	Durg	Chattisgarh	Completed	Completed	Supplied	Supplied	Apr-08	Dec-08	Feb-09	Aug-09	Nov-09	Nov-10	Jan-11	Jul-11	Aug-08	Feb-09	Jan-12	10K Mapping by Apr. 2009, Aerial Photos will be supplied by Dec. 2008 by NRSA to SOI
24	Korba	Chattisgarh	Completed	Completed	Supplied	Supplied	Mar-08	Sep-08	Nov-08	May-09	Nov-09	Nov-10	Jan-11	Jul-11	Aug-08	Feb-09	Jan-12	10K Mapping already supplied in Aug. 2008 at SOI, Aerial Photos will be supplied by Dec. 2008 by NRSA to SOI
25	Raipur	Chattisgarh	Completed	Completed	Supplied	Supplied	Dec-08	Nov-09	Jan-10	Jul-10	Nov-09	Nov-10	Jan-11	Jul-11	Aug-08	Feb-09	Jan-12	MoD Clearance Awaited
26	Silvassa	Dadra & Nagar Haveli	Completed	Jun-08	Supplied	Supplied	Dec-08	Mar-10	May-10	Nov-10	Nov-09	Nov-10	Jan-11	Jul-11	Aug-08	Feb-09	Jan-12	Aerial Photos will be supplied by January 2009 by NRSA to SOI
27	Daman	Daman & Diu	Completed	Completed	Supplied	Supplied	Dec-08	Mar-10	May-10	Nov-10	Nov-09	Nov-10	Jan-11	Jul-11	Dec-08	Jun-09	Jan-12	Aerial Photos will be supplied by January 2009 by NRSA to SOI
28	Canconlim	Goa	Completed	Completed	Supplied	Supplied	Nov-08	Apr-09	Jun-09	Dec-09	Nov-09	Nov-10	Jan-11	Jul-11	@	@	@	Aerial Photos will be supplied by January 2009 by NRSA to SOI
29	Curchoem Cacora	Goa	Completed	Completed	Supplied	Supplied	Nov-08	Jul-09	Sep-09	Mar-10	Nov-09	Nov-10	Jan-11	Jul-11	@	@	@	Aerial Photos will be supplied by January 2009 by NRSA to SOI
30	Mapusa	Goa	Completed	Completed	Supplied	Supplied	Nov-08	Mar-10	May-10	Nov-10	Nov-09	Nov-10	Jan-11	Jul-11	@	@	@	Aerial Photos will be supplied by January 2009 by NRSA to SOI
31	Margao	Goa	Completed	Completed	Supplied	Supplied	Nov-08	Nov-09	Jan-10	Jul-10	Nov-09	Nov-10	Jan-11	Jul-11	@	@	@	Aerial Photos will be supplied by January 2009 by NRSA to SOI
32	Mormugao	Goa	Completed	Completed	Supplied	Supplied	Nov-08	Mar-10	May-10	Nov-10	Nov-09	Nov-10	Jan-11	Jul-11	@	@	@	Aerial Photos will be supplied by January 2009 by NRSA to SOI
33	Bhavnagar	Gujarat	Completed	Completed	Supplied	Supplied	Dec-08	Apr-09	Jun-09	Dec-09	Data delivered March 08	Apr-09	Jun-09	Dec-09	Feb-07	Aug-07	Jun-10	

SL. NO.	TOWN	STATE	1:10000 & 1:2000 Scales		Mapping at 1:10,000 Scale						Mapping at 1:2,000 Scale				NUDB&I			Final NUIS Deliverable	Remarks
			Area Finalisation	Shape File Generation	Satellite Data Acquisition (P5)	Satellite Data Acquisition (P6)	Geo-referencing (Receipt of georeferenced data with AOI from SOI)	Thematic Map Generation	Draft Deliverables to SNA	Final Deliverables to SNA	Aerial Data supply by NRSA	Map Generation	Draft Deliverables to SNA	Final Deliverables to SNA	Draft Data Delivered to TCPO	Final Data			
34	Jamagar	Gujarat	Completed	Completed	Supplied	Supplied	Mar-08	Sep-09	Nov-09	May-10	Feb-09	Mar-10	May-10	Nov-10	Feb-07	Aug-07	May-11	area increased by 47 sq.km	
35	Nadiad	Gujarat	Completed	Completed	Supplied	Supplied	Dec-08	Jul-09	Sep-09	Mar-10	Data delivered March 08	Apr-09	Jun-09	Dec-09	Feb-07	Aug-07	Sep-10		
36	Rajkot	Gujarat	Completed	Completed	Supplied	Supplied	Dec-08	Apr-09	Jun-09	Dec-09	Data delivered March 08	Apr-09	Jun-09	Dec-09	Feb-07	Aug-07	Jun-10		
37	Surat	Gujarat	Completed	Completed	Supplied	Supplied	Dec-08	Mar-10	May-10	Nov-10		Mar-10	May-10	Nov-10	Mar-07	Sep-07	May-11	Needs AOI confirmation from SOI, MoD clearance awaited	
38	Vadodara	Gujarat	Completed	Completed	Supplied	Supplied	Dec-08	Nov-09	Jan-10	Jul-10	Data delivered Apr. 08	May-09	Jul-09	Jan-10	Feb-07	Aug-07	Jan-11		
39	Faridabad	Haryana	Completed	Completed	Supplied	Supplied	Dec-08	Nov-09	Jan-10	Jul-10	Dec-09	Dec-10	Feb-11	Aug-11	@	@	@		
40	Hisar	Haryana	Completed	Completed	Supplied	Supplied	Dec-08	Apr-09	Jun-09	Dec-09	Dec-09	Dec-10	Feb-11	Aug-11	Feb-09	Aug-09	Feb-12	Aerial Photos will be supplied by Dec 2008 by NRSA to SOI	
41	Karnal	Haryana	Completed	Completed	Supplied	Supplied	Mar-08	Sep-08	Nov-08	May-09	Dec-09	Dec-10	Feb-11	Aug-11	Feb-09	Aug-09	Feb-12	10K Mapping submitted to SOI Nov. 2008	
42	Panipat	Haryana	Completed	Completed	Supplied	Supplied	Dec-08	Jul-09	Sep-09	Mar-10	Dec-09	Dec-10	Feb-11	Aug-11	Feb-09	Aug-09	Feb-12		
43	Rohtak	Haryana	Completed	Completed	Supplied	Supplied	Dec-08	Mar-10	May-10	Nov-10	Dec-09	Dec-10	Feb-11	Aug-11	Feb-09	Aug-09	Feb-12		
44	Dharamsala	Himachal Pradesh	Completed	Completed	Supplied	Supplied	Nov-08	Apr-09	Jun-09	Dec-09	Jan-09	Jan-10	Mar-10	Sep-10	Apr-08	Oct-08	Mar-11	Aerial Photos will be supplied by Dec 2008 by NRSA to SOI	
45	Mandi	Himachal Pradesh	Completed	Completed	Supplied	Supplied	Dec-08	Mar-10	May-10	Nov-10	Jan-09	Jan-10	Mar-10	Sep-10	Apr-08	Oct-08	Mar-11	Aerial Photos will be supplied by Dec 2008 by NRSA to SOI	
46	Nahan	Himachal Pradesh	Completed	Completed	Supplied	Supplied	Dec-08	Nov-09	Jan-10	Jul-10	Jan-09	Jan-10	Mar-10	Sep-10	Apr-08	Oct-08	Mar-11	Aerial Photos will be supplied by Dec 2008 by NRSA to SOI	
47	Shimla	Himachal Pradesh	Completed	Completed	Supplied	Supplied	Nov-08	Jul-09	Sep-09	Mar-10	Jan-09	Jan-10	Mar-10	Sep-10	Apr-08	Oct-08	Mar-11	Aerial Photos will be supplied by Dec 2008 by NRSA to SOI	
48	Solan	Himachal Pradesh	Completed	Completed	Supplied	Supplied	Nov-08	Apr-09	Jun-09	Dec-09	Jan-09	Jan-10	Mar-10	Sep-10	Apr-08	Oct-08	Mar-11	Aerial Photos will be supplied by Dec 2008 by NRSA to SOI	
49	Anantnag	Jammu & Kashmir	Completed	Completed	Supplied	Supplied	Dec-08	Apr-09	Jun-09	Dec-09	Dec-08	Dec-09	Feb-10	Aug-10	Apr-09	Oct-09	Apr-10		
50	Baramula	Jammu & Kashmir	Completed	Completed	Supplied	Supplied	Dec-08	Apr-09	Jun-09	Dec-09	Dec-08	Dec-09	Feb-10	Aug-10	Apr-09	Oct-09	Apr-10		
51	Sopore	Jammu & Kashmir	Completed	Completed	Supplied	Supplied	Dec-08	Jul-09	Sep-09	Mar-10	Dec-08	Dec-09	Feb-10	Aug-10	Apr-09	Oct-09	Apr-10		
52	Achabal	Jammu & Kashmir	Jun-08	Jun-08	Despatched	Despatched	Dec-08	Jul-09	Sep-09	Mar-10	Dec-08	Dec-09	Feb-10	Aug-10	Apr-09	Oct-09	Apr-10		
53	Akhnour	Jammu & Kashmir	Completed	Completed	Supplied	Supplied	Dec-08	Nov-09	Jan-10	Jul-10	Dec-08	Dec-09	Feb-10	Aug-10	Apr-09	Oct-09	Apr-10		
54	Bandipura	Jammu & Kashmir	Completed	Completed	Despatched	Despatched	Dec-08	Nov-09	Jan-09	Jul-09	Dec-08	Dec-09	Feb-10	Aug-10	Apr-09	Oct-09	Apr-10		
55	Beerwah	Jammu & Kashmir	Completed	Completed	Despatched	Despatched	Dec-08	Mar-10	May-10	Nov-10	Dec-08	Dec-09	Feb-10	Aug-10	Apr-09	Oct-09	Apr-10		
56	Bijbehara	Jammu & Kashmir	Jun-08	Jun-08	Despatched	Despatched	Dec-08	Mar-10	May-10	Nov-10	Dec-08	Dec-09	Feb-10	Aug-10	Apr-09	Oct-09	Apr-10		
57	Budgam	Jammu & Kashmir	Completed	Completed	Supplied	Supplied	Dec-08	Jul-10	Sep-10	Mar-11	Dec-08	Dec-09	Feb-10	Aug-10	Apr-09	Oct-09	Apr-10		
58	Dakshum	Jammu & Kashmir	Completed	Completed	Supplied	Supplied	Dec-08	Jul-10	Sep-10	Mar-11	Dec-08	Dec-09	Feb-10	Aug-10	Apr-09	Oct-09	Apr-10		
59	Ganderbal	Jammu & Kashmir	Completed	Completed	Supplied	Supplied	Dec-08	Jul-10	Sep-10	Mar-11	Dec-08	Dec-09	Feb-10	Aug-10	Apr-09	Oct-09	Apr-10		
60	Kistwar	Jammu & Kashmir	Completed	Completed	Supplied	Supplied	Dec-08	Jul-10	Sep-10	Mar-11	Dec-08	Dec-09	Feb-10	Aug-10	Apr-09	Oct-09	Apr-10		
61	Kokarnag	Jammu & Kashmir	Completed	Completed	Despatched	Supplied	Dec-08	Jul-10	Sep-10	Mar-11	Dec-08	Dec-09	Feb-10	Aug-10	Apr-09	Oct-09	Apr-10		
62	Kulgam	Jammu & Kashmir	Completed	Completed	Supplied	Supplied	Dec-08	Jul-10	Sep-10	Mar-11	Dec-08	Dec-09	Feb-10	Aug-10	Apr-09	Oct-09	Apr-10		
63	Poonch	Jammu & Kashmir	Completed	Completed	Supplied	Supplied	Dec-08	Jul-10	Sep-10	Mar-11	Dec-08	Dec-09	Feb-10	Aug-10	Apr-09	Oct-09	Apr-10		
64	Qazigund	Jammu & Kashmir	Completed	Completed	Supplied	Supplied	Dec-08	Jul-10	Sep-10	Mar-11	Dec-08	Dec-09	Feb-10	Aug-10	Apr-09	Oct-09	Apr-10		
65	Rajouri	Jammu & Kashmir	Completed	Completed	Supplied	Supplied	Dec-08	Jul-10	Sep-10	Mar-11	Dec-08	Dec-09	Feb-10	Aug-10	Apr-09	Oct-09	Apr-10		
66	Ramban	Jammu & Kashmir	Completed	Completed	Supplied	Supplied	Dec-08	Jul-10	Sep-10	Mar-11	Dec-08	Dec-09	Feb-10	Aug-10	Apr-09	Oct-09	Apr-10		
67	Samba	Jammu & Kashmir	Completed	Completed	Supplied	Supplied	Dec-08	Jul-10	Sep-10	Mar-11	Dec-08	Dec-09	Feb-10	Aug-10	Apr-09	Oct-09	Apr-10		
68	Sopian	Jammu & Kashmir	Completed	Completed	Supplied	Supplied	Dec-08	Jul-10	Sep-10	Mar-11	Dec-08	Dec-09	Feb-10	Aug-10	Apr-09	Oct-09	Apr-10		
69	Tral	Jammu & Kashmir	Jun-08	Jun-08	Supplied	Supplied	Dec-08	Jul-10	Sep-10	Mar-11	Dec-08	Dec-09	Feb-10	Aug-10	Apr-09	Oct-09	Apr-10		
70	Udhampur	Jammu & Kashmir	Completed	Completed	Supplied	Supplied	Dec-08	Jul-10	Sep-10	Mar-11	Dec-08	Dec-09	Feb-10	Aug-10	Apr-09	Oct-09	Apr-10		
71	Uri	Jammu & Kashmir	Jun-08	Jun-08	Supplied	Supplied	Dec-08	Jul-10	Sep-10	Mar-11	Dec-08	Dec-09	Feb-10	Aug-10	Apr-09	Oct-09	Apr-10	Shapefile is same as Bijbehara	
72	Vijaypur	Jammu & Kashmir	Completed	Completed	Supplied	Supplied	Dec-08	Jul-10	Sep-10	Mar-11	Dec-08	Dec-09	Feb-10	Aug-10	Apr-09	Oct-09	Apr-10		
73	Bokaro Steel City	Jharkhand	Completed	Completed	Available with SOI	Supplied	Dec-08	Mar-10	May-10	Nov-10	Mar-09	Mar-10	May-10	Nov-10	Apr-09	Oct-09	Apr-10		

SL.NO.	TOWN	STATE	1:10000 & 1:2000 Scales		Mapping at 1:10,000 Scale						Mapping at 1:2,000 Scale				NUDB&I		Final NUIS Deliverable	Remarks
			Area Finalisation	Shape File Generation	Satellite Data Acquisition (P5)	Satellite Data Acquisition (P6)	Geo-referencing (Receipt of georeferenced data with AOI from SOI)	Thematic Map Generation	Draft Deliverables to SNA	Final Deliverables to SNA	Aerial Data supply by NRSA	Map Generation	Draft Deliverables to SNA	Final Deliverables to SNA	Draft Data Delivered to TCPO	Final Data		
74	Dhanbad	Jharkhand	Completed	Completed	Supplied	Supplied	Dec-08	Jul-09	Sep-09	Mar-10	Mar-09	Mar-10	May-10	Nov-10	Apr-09	Oct-09	Apr-10	2k shapefile need to be verified
75	Jamshedpur	Jharkhand	Completed	Completed	Supplied	Supplied	Dec-08	Apr-09	Jun-09	Dec-09	Mar-09	Mar-10	May-10	Nov-10	Apr-09	Oct-09	Apr-10	
76	Mango	Jharkhand	Completed	Completed	Supplied	Supplied	Dec-08	Apr-09	Jun-09	Dec-09	Mar-09	Mar-10	May-10	Nov-10	Apr-09	Oct-09	Apr-10	
77	Ranchi	Jharkhand	Completed	Completed	Available with SOI	Supplied	Dec-08	Mar-10	May-10	Nov-10	Mar-09	Mar-10	May-10	Nov-10	Apr-09	Oct-09	Apr-10	
78	Bellary	Karnataka	Completed	Completed	Supplied	Supplied	Dec-08	Nov-09	Jan-10	Jul-10	Data delivered March 08	Mar-09	May-09	Nov-09	Aug-08	Feb-09	Jan-11	
79	Bidar	Karnataka	Completed	Completed	Supplied	Supplied	Mar-08	Sep-08	Nov-08	May-09	Data delivered March 08	Mar-09	May-09	Nov-09	Aug-08	Feb-09	May-10	10K Mapping by Nov 2008
80	Bijapur	Karnataka	Completed	Completed	Supplied	Supplied	Dec-08	Apr-09	Jun-09	Dec-09	Data delivered March 08	Mar-09	May-09	Nov-09	Aug-08	Feb-09	Jun-10	
81	Davanagere-Harihara	Karnataka	Completed	Completed	Supplied	Supplied	Dec-08	Jul-09	Sep-09	Mar-10	Data delivered March 08	Mar-09	May-09	Nov-09	Aug-08	Feb-09	Sep-10	
82	Kolar	Karnataka	Completed	Completed	Supplied	Supplied	Dec-08	Mar-09	May-09	Nov-09	Data delivered Apr 08	Apr-09	Jun-09	Dec-09	Aug-08	Feb-09	Jun-10	
83	Raichur	Karnataka	Completed	Completed	Supplied	Supplied	Dec-08	Nov-09	Jan-10	Jul-10	Data delivered March 08	Mar-09	May-09	Nov-09	Aug-08	Feb-09	Jan-11	
84	Alappuzha	Kerala	Completed	Completed	Supplied	Supplied	Dec-08	Apr-09	Jun-09	Dec-09	Data delivered March 08	Mar-09	May-09	Nov-09	Nov-08	May-09	Jun-10	
85	Kollam	Kerala	Completed	Completed	Supplied	Supplied	Dec-08	Jul-09	Sep-09	Mar-10	Dec-09	Dec-10	Feb-11	Aug-11	Sep-08	Mar-09	Feb-12	
86	Kozhikode	Kerala	Completed	Completed	Supplied	Supplied	Dec-08	Mar-10	May-10	Nov-10	Data delivered March 08	Mar-09	May-09	Nov-09	Dec-08	Jun-09	May-11	
87	Palakkad	Kerala	Completed	Completed	Supplied	Supplied	Dec-08	Nov-09	Jan-10	Jul-10	Data delivered March 08	Mar-09	May-09	Nov-09	Oct-08	Apr-09	Jan-11	
88	Thrissur	Kerala	Completed	Completed	Supplied	Supplied	Dec-08	Mar-10	May-10	Nov-10	Data delivered March 08	Mar-09	May-09	Nov-09	Oct-08	Apr-09	May-11	
89	Kavaratti	Lakshadweep	Completed	Completed	Supplied	Supplied	Mar-08	Sep-08	Nov-08	May-09	Total Station Survey	Aug-08	Oct-08	Apr-09	@	@	@	10K Mapping by Nov 2008
90	Dewas	Madhya Pradesh	Completed	Completed	Supplied	Supplied	Mar-08	Sep-08	Nov-08	May-09	Data delivered Apr 08	Apr-09	Jun-09	Dec-09	@	@	@	10K Mapping by Nov 2008
91	Gwalior	Madhya Pradesh	Completed	Completed	Supplied	Supplied	Dec-08	Nov-09	Jan-10	Jul-10	Data delivered March 08	Mar-08	May-09	Nov-09	@	@	@	
92	Jabalpur	Madhya Pradesh	Completed	Completed	Supplied	Supplied	Dec-08	Apr-09	Jun-09	Dec-09	Data delivered Apr 08	Apr-09	Jun-09	Dec-09	@	@	@	
93	Sagar	Madhya Pradesh	Completed	Completed	Supplied	Supplied	Dec-08	Mar-10	May-10	Nov-10	Data delivered Apr 08	Apr-09	Jun-09	Dec-09	Sep-08	Mar-09	May-11	
94	Satna	Madhya Pradesh	Completed	Completed	Supplied	Supplied	Apr-08	Sep-08	Nov-08	May-09	Data delivered March 08	Mar-08	May-09	Nov-09	@	@	@	10K Mapping by Nov 2008
95	Ujjain	Madhya Pradesh	Completed	Completed	Supplied	Supplied	Mar-08	Dec-08	Feb-09	Aug-09	Data delivered Apr 08	Apr-09	Jun-09	Dec-09	@	@	@	
96	Aurangabad	Maharashtra	Completed	Completed	Supplied	Shape file error	Dec-08	Mar-10	May-10	Nov-10	Data delivered Apr 08	Apr-09	Jun-09	Dec-09	Sep-07	Mar-08	May-11	10k shapefile needs to be confirmed with SNA for all the towns
97	Bhiwandi	Maharashtra	Completed	Completed	Supplied	Supplied	Dec-08	Jul-09	Sep-09	Mar-10	Data delivered Apr 08	Dec-10	Feb-11	Aug-11	Mar-09	Sep-09	Feb-12	
98	Nashik	Maharashtra	Awaited from State For 10K	Awaited from State For shape	@	@	@	@	@	@	Data delivered Apr 08	Apr-09	Jun-09	Dec-09	Mar-09	Sep-09	Mar-10	
99	Pimpri Chinchwad	Maharashtra	Completed	Completed	Supplied	Supplied	Dec-08	Apr-09	Jun-09	Dec-09	Dec-09	Dec-10	Feb-11	Aug-11	Jul-08	Jan-09	Feb-12	
100	Pune	Maharashtra	Completed	Completed	Supplied	Supplied	Dec-08	Jul-09	Sep-09	Mar-10	Dec-09	Dec-10	Feb-11	Aug-11	Mar-09	Sep-09	Feb-12	
101	Thane	Maharashtra	Completed	Completed	Supplied	Supplied	Dec-08	Nov-09	Jan-10	Jul-10	Dec-09	Dec-10	Feb-11	Aug-11	Mar-09	Sep-09	Feb-12	
102	Imphal	Manipur	Completed	Completed	Supplied	Supplied	Apr-08	Sep-08	Nov-08	May-09	Nov-08	Nov-09	Jan-10	Jul-10	Dec-08	Jun-09	Jan-11	10K Mapping by Dec 2008
103	Kakching	Manipur	Completed	Completed	Supplied	Supplied	Dec-08	Apr-09	Jun-09	Dec-09	Nov-08	Nov-09	Jan-10	Jul-10	Dec-08	Jun-09	Jan-11	
104	Jowai	Meghalaya	Completed	Completed	Supplied	Supplied	Dec-08	Apr-09	Jun-09	Dec-09	Total Station Survey	Nov-08	Jan-09	Jul-09	@	@	@	
105	Tura	Meghalaya	Completed	Completed	Supplied	Supplied	Dec-08	Jul-09	Sep-09	Mar-10	Total Station Survey	Nov-08	Jan-09	Jul-09	Aug-09	Feb-10	Sep-10	
106	Champhai	Mizoram	Completed	Completed	Supplied	Supplied	Dec-08	Apr-09	Jun-09	Dec-09	Nov-08	Nov-09	Jan-10	Jul-10	Sep-08	Mar-09	Jan-11	area increased by 23 sq km
107	Lunglei	Mizoram	Completed	Completed	Supplied	Supplied	Dec-08	Nov-09	Jan-10	Jul-10	Nov-08	Nov-09	Jan-10	Jul-10	Sep-08	Mar-09	Jan-11	
108	Dimapur	Nagaland	Completed	Completed	Supplied	Supplied	Dec-08	Jul-09	Sep-09	Mar-10	Nov-08	Nov-09	Jan-10	Jul-10	Dec-08	Jun-08	Dec-08	
109	Mokokchung	Nagaland	Completed	Completed	Supplied	Supplied	Dec-08	Jul-09	Sep-09	Mar-10	Nov-08	Nov-09	Jan-10	Jul-10	Dec-08	Jun-08	Dec-08	
110	Baleshwar	Orissa	Completed	Completed	Supplied	Supplied	May-08	Sep-08	Nov-08	May-09	Jan-09	Jan-10	Mar-10	Sep-10	Dec-08	Jun-09	Mar-11	10K Mapping by Nov 2008
111	Baripada	Orissa	Completed	Completed	Supplied	Supplied	Apr-08	Sep-08	Nov-08	May-09	Jan-09	Jan-10	Mar-10	Sep-10	Dec-08	Jun-09	Mar-11	10K Mapping by Nov 2008. Aerial Photos will be supplied by Dec 2008 by NRSA to SOI
112	Brahmapur	Orissa	Completed	Completed	Supplied	Supplied	Dec-08	Jul-09	Sep-09	Mar-10	Jan-09	Jan-10	Mar-10	Sep-10	Dec-08	Jun-09	Mar-11	Aerial Photos will be supplied by Dec 2008 by NRSA to SOI

SL.NO.	TOWN	STATE	1:10000 & 1:2000 Scales		Mapping at 1:10,000 Scale						Mapping at 1:2,000 Scale				NUDB&I		Final NUIS Deliverable	Remarks
			Area Finalisation	Shape File Generation	Satellite Data Acquisition (P5)	Satellite Data Acquisition (P6)	Geo-referencing (Receipt of georeferenced data with AOI from SOI)	Thematic Map Generation	Draft Deliverables to SNA	Final Deliverables to SNA	Aerial Data supply by NRSA	Map Generation	Draft Deliverables to SNA	Final Deliverables to SNA	Draft Data Delivered to TCPO	Final Data		
113	Cuttack	Orissa	Completed	Completed	Supplied	Supplied	Dec-08	Apr-09	Jun-09	Dec-09	Jan-09	Jan-10	Mar-10	Sep-10	Dec-08	Jun-09	Mar-11	Aerial Photos will be supplied by Dec 2008 by NRSA to SOI
114	Raurkela	Orissa	Completed	Completed	Supplied	Supplied	Dec-08	Mar-10	May-10	Nov-10	Jan-09	Jan-10	Mar-10	Sep-10	Dec-08	Jun-09	May-11	Aerial Photos will be supplied by Dec 2008 by NRSA to SOI
115	Sambalpur	Orissa	Completed	Completed	Supplied	Supplied	Dec-08	Mar-10	May-10	Nov-10	Jan-09	Jan-10	Mar-10	Sep-10	Dec-08	Jun-09	May-11	Aerial Photos will be supplied by Dec 2008 by NRSA to SOI
116	Kraikal	Pondicherry	Completed	Completed	Supplied	Supplied	Mar-08	Sep-08	Nov-08	May-09	Nov-09	Nov-10	Jan-11	Jul-11	May-09	Nov-09	Jan-12	10K Mapping by Dec.2008
117	Amritsar	Punjab	Completed	Completed	Supplied	Supplied	Dec-08	Apr-09	Jun-09	Dec-09	Jan-09	Jan-10	Mar-10	Sep-10	Sep-08	Mar-09	Mar-11	
118	Bhatinda	Punjab	Completed	Completed	Supplied	Supplied	Dec-08	Jul-09	Sep-09	Mar-10	Jan-09	Jan-10	Mar-10	Sep-10	Dec-08	Jun-09	Mar-11	Aerial Photos will be supplied by Dec 2008 by NRSA to SOI
119	Jalandhar	Punjab	Completed	Completed	Available with SOI	Supplied	Dec-08	Mar-10	May-10	Nov-10	Jan-09	Jan-10	Mar-10	Sep-10	Sep-08	Mar-09	May-11	Aerial Photos will be supplied by Dec 2008 by NRSA to SOI
120	Ludhiana	Punjab	Completed	Completed	Available with SOI	Supplied	May-08	Sep-08	Nov-08	May-09	Jan-09	Jan-10	Mar-10	Sep-10	Dec-08	Jun-09	Mar-11	10K Mapping by Nov.2008, MoD Clearance Awaited
121	Pathankot	Punjab	Completed	Completed	Supplied	Supplied	Dec-08	Jul-09	Sep-09	Mar-10	Jan-09	Jan-10	Mar-10	Sep-10	Sep-08	Mar-09	Mar-11	Aerial Photos will be supplied by Dec 2008 by NRSA to SOI
122	Patiala	Punjab	Completed	Completed	Supplied	Supplied	Dec-08	Nov-09	Jan-10	Jul-10	Jan-09	Jan-10	Mar-10	Sep-10	Dec-08	Jun-09	Mar-11	Aerial Photos will be supplied by Dec 2008 by NRSA to SOI
123	Bandikui	Rajasthan	Completed	Completed	Supplied	Supplied	Apr-08	Sep-08	Nov-08	May-09	Data delivered Apr. 08	Apr-09	Jun-09	Dec-09	Sep-07	Mar-08	Jun-10	10K Mapping by Nov.2008
124	Bijainagar-Gulabpura	Rajasthan	Completed	Completed	Supplied	Supplied	Apr-08	Sep-08	Nov-08	May-09	Data delivered March 08	Mar-09	May-09	Nov-09	Sep-07	Mar-08	May-10	10K Mapping by Nov.2008
125	Dungarpur	Rajasthan	Completed	Completed	Supplied	Supplied	Mar-08	Dec-08	Feb-09	Aug-09	Data delivered March 08	Mar-09	May-09	Nov-09	Sep-07	Mar-08	May-10	
126	Karauli	Rajasthan	Completed	Completed	Supplied	Supplied	Dec-08	Apr-09	Jun-09	Dec-09	Total Station Survey	Nov-08	Jan-09	Jul-09	Dec-08	Jun-09	Jun-10	
127	Makrana	Rajasthan	Completed	Completed	Supplied	Supplied	Dec-08	Nov-09	Jan-10	Jul-10	Feb-09	Feb-10	Apr-10	Oct-10	Sep-07	Mar-08	Apr-11	Shape File for 2k & 10 K
128	Sawai Madhopur	Rajasthan	Completed	Completed	Supplied	Supplied	Mar-08	Dec-08	Feb-09	Aug-09	Data delivered Apr. 08	Apr-09	Jun-09	Dec-09	Sep-07	Mar-08	Jun-10	10K Mapping by Dec. 2008
129	Rangpo	Sikkim	Completed	Completed	Supplied	Supplied	Dec-08	Jul-09	Sep-09	Mar-10	Nov-08	Nov-09	Jan-10	Jul-10	Nov-09	May-10	Nov-10	Shape File for 10 K to be confirmed by SNA
130	Singtam	Sikkim	Completed	Completed	Supplied	Supplied	Dec-08	Nov-09	Jan-10	Jul-10	Nov-08	Nov-09	Jan-10	Jul-10	Nov-09	May-10	Nov-10	Shape File for 10 K to be confirmed by SNA
131	Namchi	Sikkim	Completed	After letter from	NOT INDENTED	NOT INDENTED	@	@	@	@	Apr-09	Apr-10	Jun-10	Dec-10	Nov-09	May-10	Nov-10	Shape File for 10 K to be confirmed by SNA
132	Jorethang – Naya Bazar	Sikkim	Area not finalised by SNA	After letter from	NOT INDENTED	NOT INDENTED	@	@	@	@	Apr-09	May-10	Jul-10	Jan-11	Nov-09	May-10	Nov-10	Shape File for 10 K to be confirmed by SNA
133	Geyzing – Pelling	Sikkim	Completed	After letter from	NOT INDENTED	NOT INDENTED	@	@	@	@	Apr-09	Jun-10	Aug-10	Feb-11	Nov-09	May-10	Nov-10	Shape File for 10 K to be confirmed by SNA
134	Mangan	Sikkim	Area not finalised by SNA	After letter from	NOT INDENTED	NOT INDENTED	@	@	@	@	Apr-09	Jul-10	Sep-10	Mar-11	Nov-09	May-10	Nov-10	Shape File for 10 K to be confirmed by SNA
135	Pakyong	Sikkim	Area not finalised by SNA	After letter from	NOT INDENTED	NOT INDENTED	@	@	@	@	Apr-09	Aug-10	Oct-10	Apr-11	Nov-09	May-10	Nov-10	Shape File for 10 K to be confirmed by SNA
136	Rongli	Sikkim	Area not finalised by SNA	After letter from	NOT INDENTED	NOT INDENTED	@	@	@	@	Apr-09	Sep-10	Nov-10	May-11	Nov-09	May-10	Nov-10	Shape File for 10 K to be confirmed by SNA
137	Soreng	Sikkim	Area not finalised by SNA	After letter from	NOT INDENTED	NOT INDENTED	@	@	@	@	Apr-09	Oct-10	Dec-10	Jun-11	Nov-09	May-10	Nov-10	Shape File for 10 K to be confirmed by SNA
138	Ravongla	Sikkim	Area not finalised by SNA	After letter from	NOT INDENTED	NOT INDENTED	@	@	@	@	Apr-09	Nov-10	Jan-11	Jul-11	Nov-09	May-10	@	Shape File for 10 K to be confirmed by SNA
139	Coimbatore	Tamil Nadu		After letter from	@	@	@	@	@	@	Dec-09	@	@	@	@	@	@	
140	Madurai	Tamil Nadu		After letter from	@	@	@	@	@	@	Dec-09	@	@	@	@	@	@	
141	Salem	Tamil Nadu		After letter from	@	@	@	@	@	@	Dec-09	@	@	@	@	@	@	
142	Tiruchirappalli	Tamil Nadu		After letter from	@	@	@	@	@	@	Dec-09	@	@	@	@	@	@	
143	Tirunelveli	Tamil Nadu		After letter from	@	@	@	@	@	@	Dec-09	@	@	@	@	@	@	
144	Tiruppur	Tamil Nadu		After letter from	@	@	@	@	@	@	Dec-09	@	@	@	@	@	@	
145	Dharmanagar	Tripura	Completed	Completed	Supplied	Supplied	Mar-08	Sep-08	Nov-08	May-09	Nov-08	Nov-09	Jan-10	Jul-10	Mar-09	Sep-09	Jan-11	
146	Radhakishorepur (Udaipur)	Tripura	Completed	Completed	Supplied	Supplied	Mar-08	Dec-08	Feb-09	Aug-09	Nov-08	Nov-09	Jan-10	Jul-10	Mar-09	Sep-09	Jan-11	
147	Kailashahar	Tripura	Completed		@	@	@	@	@	@	work order/Nov-08	@	@	@	Oct-09	Apr-10	Oct-10	Shape File for 2k & 10 K to confirmed by SOI
148	Khowai	Tripura	Completed		@	@	@	@	@	@	work order/Nov-09	@	@	@	Oct-09	Apr-10	Oct-10	Shape File for 2k & 10 K to confirmed by SOI
149	Allahabad	Uttar Pradesh	Completed	Completed	Available with SOI	Supplied	Dec-08	Jul-09	Sep-09	Mar-10	Data delivered March 08	Mar-09	May-09	Nov-09	May-08	Nov-08	Sep-10	Revised shpfile reqd. for P5 data gap
150	Ghaziabad	Uttar Pradesh	Completed	Completed	Supplied	Supplied	Dec-08	Apr-09	Jun-09	Dec-09	Mar-09	Mar-10	May-10	Nov-10	May-08	Nov-08	May-11	
151	Kampur	Uttar Pradesh	Completed	Completed	Supplied	Supplied	Dec-08	Nov-09	Jan-10	Jul-10	Data delivered March 08	Mar-08	May-09	Nov-09	May-08	Nov-08	Jan-11	
152	Lucknow	Uttar Pradesh	Completed	Completed	Supplied	Supplied	Dec-08	Mar-10	May-10	Nov-10	Data delivered March 08	Mar-08	May-09	Nov-09	@	@	@	

SL. NO.	TOWN	STATE	1:10000 & 1:2000 Scales		Mapping at 1:10,000 Scale						Mapping at 1:2,000 Scale				NUDB&I		Final NUIS Deliverable	Remarks
			Area Finalisation	Shape File Generation	Satellite Data Acquisition (P5)	Satellite Data Acquisition (P6)	Geo-referencing (Receipt of georeferenced data with AOI from SOI)	Thematic Map Generation	Draft Deliverables to SNA	Final Deliverables to SNA	Aerial Data supply by NRSA	Map Generation	Draft Deliverables to SNA	Final Deliverables to SNA	Draft Data Delivered to TCPO	Final Data		
153	Meerut	Uttar Pradesh	Completed	Completed	Available with SOI	Supplied	Dec-08	Apr-09	Jun-09	Dec-09	Mar-09	Mar-10	May-10	Nov-10	May-08	Nov-08	May-11	
154	Varanasi	Uttar Pradesh	Completed	Completed	Available with SOI	Supplied	Dec-08	Mar-10	May-10	Nov-10	Data delivered March 08	Mar-08	May-09	Nov-09	May-08	Nov-08	May-11	
155	Durgapur	West Bengal	Completed	Completed	Supplied	Supplied	Feb-09	Jul-09	Sep-09	Mar-10	Feb-09	Feb-10	Apr-10	Oct-10	@	@	@	
156	Kulti	West Bengal	Completed	Completed	Supplied	Supplied	Feb-09	Jul-09	Sep-09	Mar-10	Feb-09	Feb-10	Apr-10	Oct-10	@	@	@	
157	Bardwan	West Bengal	Completed	Completed	Supplied	Supplied	Feb-09	Nov-09	Jan-10	Jul-10	Feb-09	Feb-10	Apr-10	Oct-10	@	@	@	
158	Karagarpur	West Bengal	Completed	Completed	Supplied	Supplied	Feb-09	Nov-09	Jan-10	Jul-10	Feb-09	Feb-10	Apr-10	Oct-10	@	@	@	